

An Avangrid company

Capital Projects

Bond Brook (Section 128) Transmission Line Build

City of Augusta Public Information Meeting October 16, 2023

Index



- Introductions
- Facts and History
- Project Scope: Plans
- Project Scope: Permits and Trees
- Project Scope: City of Augusta
- Community Considerations
- Questions
- CMP Project Outreach Information

Project Team

Josh Teel CMP Unit Manager

David Bean Engineer/Designer

Deborah Turcotte CMP Project Outreach Specialist

Lauren Rodrigue Key Account Manager






Central Maine Power and the Bond Brook Transmission Line Build Project Team extends our appreciation to the City of Augusta for your time, suggestions, and assistance with our project.

Together, we are working to continue providing your community with safe, reliable electricity.

Facts and History





FACTS

- Bond Brook Substation feeds 3,802 customers on 3 distribution circuits.
- This networks serves a portion of the Marketplace shopping district.

HISTORY

- Section 38B (shown) was installed in 1970 and spans 0.80 miles from Section 38 through Sand Hill to the Bond Brook Substation.
- Part of the line is underground from Structure 19 to Bond Brook S/S with a total length of 0.16 miles. Remainder of the line is overhead construction.
- The underground cable system faulted in July 2022, causing an outage.
- Bond Brook Substation needs a second 34.5kV source to reliably serve our customers.
- Last summer, CMP met with municipal officials about the need to replace the transmission line.

Project Scope: Plans







(Left) The CMP right of way from Public Works up to the Bond Brook Recreation Area, and (right) downhill towards the Bond Brook Substation on Mount Vernon Avenue.

PLANS

- Bond Brook Substation needs a second 34.5kV source to reliably serve our customers.
- CMP plans to utilize its existing 135' Right of Way to build a new 34.5kV transmission line parallel to our existing S39B transmission line for approximately 0.5 miles.
- Bond Brook Substation will be slightly expanded to allow for protection and control equipment.
- The overhead line will be removed, and the City of Augusta will have full access to the Mill Park with no overhead line obstructions.

CONSTRUCTION START: November 2023
IN SERVICE DATE: Early Spring 2024

Project Scope: Permits and Trees



PERMITS

The Bond Brook Transmission Line Build Project was designed to avoid or minimize natural resource impacts to wetlands at the extent practicable, including all equipment access ways.

Ground mats will be used in environmentally sensitive areas.

Required permits are:

- City of Augusta Conditional Use Permit. Received Sept. 12, 2023.
- U.S. Army Corps of Engineers
- Maine Department of Inland Fisheries and Wildlife



Bond Brook.

TREES

- Trees will be trimmed or cut within CMP's 135-foot right of way to accommodate the new transmission line
 - o Includes danger or hazard trees
 - Tree trimming or cutting reduces the risk of stormrelated structure damage that can cause outages
- Special considerations will be taken at Bond Brook so that the downed trees do not touch the waterway due to it being an Atlantic Salmon habitat

Project Scope: City of Augusta





A visual simulation of the John Charest Public Works Facility that shows how the new transmission line will appear in relation to the existing line.

Public Works

Access Rights to gain entry onto the right of way

Parks and Recreation

 Signs at Bond Brook Recreation Trails and Mill Park to alert users of active construction site

Lithgow Library

• Use of Community Room for Public Info Meeting

Augusta Police Department and Community Services

 Working together to ask unhoused people to stay away from active construction site for their safety

Police, Planning, and Public Works

- Temporary road closures to move poles through nearby neighborhoods
- Permit and access agreements

Community Considerations



BOW HUNTERS


At the suggestion of Deputy Police Chief Kevin Lully and Lesley Jones at Public Works, CMP created a Hunter Information flyer that was sent with Expanded Archery Hunting permit applications.

It informs bow hunters about the project, that construction overlaps with hunting season, and that people may be in the right of way even when construction is not taking place.

SCHOOL BUS SCHEDULES

CMP construction crews will be alert and reduce traffic during school bus pickups and deliveries.

Items found along a trail by Bond Brook.





UNHOUSED INDIVIDUALS

CMP is working with municipal and social services organizations to inform unhoused individuals that the Bond Brook area and our right of way will be an active construction site. For their safety, we ask that they do not enter.

The organizations are:

- City of Augusta Community
 Services and Police Department
- Bread of Life Ministries
- St. Parish Church Warming Center
- Augusta Food Bank

WORK AND NOISE ORDINANCES

CMP respects community work and noise ordinances.





CMP Project Outreach
1.888.267.0831
Outreach@cmpco.com